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                                 Target-Arch Long-Term

Cal-Yr 2005

Target Architecture Sequencing Plan
As of February 28, 2006

VHA HealtheVet - VistA

VHA DSS Modernization

VHA 3rd Party Collections

VHA e-Learning Mgmt    

VBA Loan Admin Redesign

Cal-Yr 2006 Cal-Yr 2007 Cal-Yr 2009 Cal-Yr 2010 Cal-Yr 2011 Cal-Yr 2012

DoD/DIMHRS Interface

 Shared Identity Mgt Data (R/E)

Recurring (Prior-Yr) Budget Request

New Budget Request in Current BY          

EA V4.1 - Proposed Project (Unfunded) 
Project Funded through O&M (Non-CPIC)

Edu Expert System (TEES)

C&P Benefit Replacement

03/2006

VHA Elec Health Rcd Export

Clinical Data Standard: HL-7

      Shared Health Data Rcd (HDR)

    Interactive Health Records: 
MyHealtheVet

  VHA Fee-Based Replacement

Patient Financial Services System-PFSS

  VHA Pharmacy Re-Engineer

VA-wide e-Travel

09/2007

VHA Scheduling Replace

     VHA Lab IS Replacement

VA EA Version 4.1

09/2010

12/2007

Funded through Program Operations 

  VHA Med / Prosthetic Research

 CDR/HDR Interoperaility (CHDR)

    Enterprise COOP Solution 
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Telecom Modernization (TMP)3

Radio Frequency Trans3

       Enterprise Telephony Agenda0

        Payroll System Replace      e0

Enterprise Cyber Security2

FMS Replacement (CoreFLS)2

     Exchange Server Consolidation?

   Regional Computing Initiative?

IPV6 Transition ?

Win-XP / Win-2K-Server Std?
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Contact Management

Vista Imaging

Web Content Mgt Std?

Cal-Yr 2008

               Target-Arch Mid-TermTarget-Arch Near-TermCurrent Deployed VA Systems       

     e-Records Management  P

     e-Authentication Solution  P e

e
03/2006

 09/2009

   06/2006

09/2009

09/2006

04/2006

09/2006      

09/2008    

09/2008    

06/2007

06/2008 

06/2008    

09/2005 06/2009

09/2010    

09/2007

Web Presentation Std?

1

3

09/2009

09/2009   

09/2010

           12/2007

   12/2007
09/2007

09/2005  

 Shared Asset Mgt Data Initiative

Shared Financial Data Initiative

P

P

06/2010
09/2011

09/2010

09/2009     

09/2009

09/2008     

09/2008

03/2009     

09/2009

LAN StandardizationP

CAN/MAN StandardizationP

RFID-Tagging ExploitationP

Wireless Network StandardP

01/2011
12/2011

01/2010

06/2012

09/2008     

12/2005

 Legacy Remediation - DIMHRSP

09/2008

09/2008

09/2008

PEA V4.1 - Proposed Project (Pre-Milestone) 


